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QUARTERLY PROGRESS REPORT
Project Title: Evaluation of the Humboldt Stiffness Gauge
RFP NUMBER: NJDOT RESEARCH PROJECT MANAGER:

Tony Chmiel

TASK ORDER NUMBER/Study Number:

PRINCIPAL INVESTIGATOR:

71a/4-23903 & 4-23904 Ali Maher
Study Start Date: 12/22/1999 Period Covered: 1% Quarter 2002
Study End Date: 08/31/2001
Task % of Total % of Task | % of Task to % of Total
this quarter date Complete
Literature Search 10% 10% 100% 10%
1. Statistical Design 10% 60% 100% 10%
2. Field Tests and Soil Sampling 30% 70% 100% 30%
3. Laboratory Testing 20% 20% 100% 20%
4. Statistical Analysis 20% 30% 100% 20%
Final Report 10% 5% 100% 10%
TOTAL 100% 100%

1. Progressthis quarter by task:

The draft final report was finished and delivered to the NJDOT for review.

comments for report revision.
2. Proposed activities for next quarter by task
A. Finishdraft final report

Currently waiting for

3. List of deliverables provided in this quarter by task (product date)

Noneto Date
4. Progress on Implementation and Training Activities

Noneto Date
5. Problems/Proposed Solutions

Noneto Date
6. Budget Summary*
Total Project Budget(# of years) 1Year $48,778.00
Total Project Expenditure to date $44,961
% of Total Project Budget Expended 92.2%
Task Order Number/Study Number: 71a/ 4-23903
Current Task Order Budget (# of years) Year 1 $48,778.00
Actual Expenditure to date against current task order $44,961
% of current task order budget expended 92.2%

* These are approximate expended amounts for the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice

for this project.
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